

Name: Ayushi Srivastava
SRN No.: PES1UG24CS105
Semester: V
Section: B
Course Code: UE24CS341A
Course Name: Software Engineering

Project name: Podcast Guest Scheduling & Outline Builder

Link: <https://priya197877.atlassian.net/jira/software/c/projects/PGSOB/boards/2/backlog?epics=visible&issueParent=10006,10013,10012>

LAB - 2

Sprint 1

1. Screenshot: Jira backlog with Epics and User Stories

The screenshot displays the Jira interface for the 'Podcast Guest Scheduling & Outline Builder' project. The 'PGSOB board' is selected, and the 'Backlog' view is active. The interface shows two epics: 'Guest Booking and Scheduling [Epic 1]' (PGSOB-1) and 'Episode Outline and Run-of-Show [Epic 2]' (PGSOB-2). The backlog contains five user stories, each with a checkbox, a key, a title, a status, and a priority.

Key	Title	Status	Priority
PGSOB-3	Book Interview Slot [Story 1.1]	To Do	High
PGSOB-7	Edit Run-of-Show [Story 2.2]	To Do	Medium
PGSOB-6	Generate Run-of-Show [Story 2.1]	To Do	Medium
PGSOB-5	Booking Notifications [Story 1.3]	To Do	Medium
PGSOB-4	Approve or Reject Booking [Story 1.2]	To Do	Medium

2. Screenshot: Story point assignments

The screenshot displays the Jira interface for the 'Podcast Guest Scheduling & Outline Builder' space, specifically the 'PGSOB board' in the 'Backlog' view. The left sidebar shows the navigation menu with 'PGSOB board' selected. The main content area shows the backlog with a search bar, version filter set to 'Epic 2', and quick filters. A modal window is open for 'Guest Booking and Scheduling [Epic 1]', showing a key of 'PGSOB-1', 3 work items, and an estimate of 11 points. Below this, another modal for 'Episode Outline and Run-of-Show [Epic 2]' shows a key of 'PGSOB-2' and 2 work items. The backlog list shows five items: 'PGSOB-3 Book Interview Slot [Story 1.1]' (5 points), 'PGSOB-7 Edit Run-of-Show [Story 2.2]' (5 points), 'PGSOB-6 Generate Run-of-Show [Story 2.1]' (8 points), 'PGSOB-5 Booking Notifications [Story 1.3]' (3 points), and 'PGSOB-4 Approve or Reject Booking [Story ...]' (3 points). Each item has a 'To Do' status and a person icon for assignment.

3. Screenshot: Sprint board (Active Sprint view)


The screenshot displays the Jira interface for the 'Podcast Guest Scheduling & Outline Builder' space, specifically the 'PGSOB board' in the 'Active sprints' view. The left sidebar shows the navigation menu with 'PGSOB board' selected. The main content area shows the active sprint board with a search bar, version filter set to 'Epic', and quick filters. The board is divided into three columns: 'TO DO' (5 items), 'IN PROGRESS' (0 items), and 'DONE' (0 items). The 'TO DO' column contains five items: 'Book Interview Slot [Story 1.1]' (5 points), 'Edit Run-of-Show [Story 2.2]' (5 points), 'Generate Run-of-Show [Story 2.1]' (8 points), 'Booking Notifications [Story 1.3]' (3 points), and 'Approve or Reject Booking [Story 1.2]' (3 points). Each item has a 'To Do' status and a person icon for assignment.

[illegible]


Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
25/Aug/26 3:21 PM	PGSOB-3	Sprint start		5		

In Sprint 2 [Shown using Epic 5]


1. Screenshot: Jira backlog with Epics and User Stories




2. Screenshot: Story point assignments



3. Screenshot: Sprint board (Active Sprint view)



4. Burndown Chart



REFLECTION QUESTIONS

Q1. Did your estimations reflect the actual effort?

Mostly, yes. The story points generally matched the actual effort. Smaller 1–2 point stories were completed quickly, while 5 to 8 point stories required more time and coordination. A few 3-point stories were more difficult than expected, but overall the relative estimates were accurate.

Q2. Was your backlog well-prioritized?

Yes. We prioritized stories as High, Medium, and Low based on user value and importance. High-priority items focused on core functionality, while lower-priority items included minor improvements and edge cases. This helped us focus on the most important features first.

Q3. How did your simulated sprint align with your plan?

The sprint was mostly on track. Most selected stories were completed within the sprint, although a few took longer due to technical issues and dependencies. Overall, our planned workload was realistic but slightly optimistic.

Q4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed steady progress initially, slower progress in the middle, and increased activity near the end. It indicated that our actual capacity was slightly lower than initially estimated and that future sprints should have more realistic workloads.